

**LEGAL NOTICE
BOROUGH OF RINGWOOD
COUNTY OF PASSAIC
STATE OF NEW JERSEY**

PLEASE TAKE NOTICE that the Municipal Council of the Borough of Ringwood adopted Resolution Number 2013-140 at the Business Meeting of April 16, 2013.

Resolution Number
2013-140

RESOLUTION OF THE MAYOR AND COUNCIL
OF THE BOROUGH OF RINGWOOD, PASSAIC COUNTY,
STATE OF NEW JERSEY RATIFYING
CHANGE ORDERS 1 & 2 –
KRAFT PLACE CULVERT REPLACEMENT PROJECT,
CONTRACT NO. 2011-20

WHEREAS, on December 6, 2011, the Municipal Council authorized a contract in the amount of \$179,438.00 regarding the above matter; and

WHEREAS, on April 3, 2012, the Council approved Change Order No. 1 in the amount of \$81,963.40 raising the total contract amount to \$261,401.40. The Change Order was due to required modifications for the water main relocation, unsuitable backfill material for water main relocation and culvert, increased paving limits due to the water main relocation, additional tree removal and as-built quantities; and

WHEREAS, on June 5, 2012, the Council approved Change Order No. 2 decrease in the amount of \$2,975.00, bringing the total construction cost to \$258,426.40 (for a total increase of \$78,988.40 or 44.0% over the original contract amount). This Change Order decrease was due to as-built quantities; and

WHEREAS, The New Jersey Administrative Code requires that a municipal entity engage in special procedures to award change orders in excess of 20% of the original contract which includes inter alia, a certification from an engineering setting forth in detail the factual circumstances justifying issuance of the proposed change order; that the governing body pass a resolution authorizing a written amendatory contract; and that notice of the proposed change order and additional amount expended be printed in the official newspaper of the Municipality.

NOW, THEREFORE, BE IT RESOLVED by the Municipal Council of the Borough of Ringwood as follows:

1. A Certification of the Borough Engineer has been submitted setting forth in detail the facts in support of the change orders;
2. The Change Orders were necessitated by required modifications for the water main relocation, unsuitable backfill material for water main relocation and culvert, increased paving limits due to the water main relocation, additional tree removal and as-built quantities; and

3. The Municipal Council hereby ratifies the Change Orders of the Council in 2011 and 2012 and hereby directs the Municipal Clerk to report to the Director of the Division of Local Finance the foregoing Change Orders in accordance with N.J.A.C. 5:30-11.9(d).

KELLEY A. ROHDE, RMC
BOROUGH CLERK

1†: Sunday, April 21, 2013
The Suburban Trends
Fees \$