

WHEREAS, a contract was awarded to Haskell Paving Inc., for the Cupsaw Drive Improvement Project Phase 4 & 5, Contract No. 2015-2 on July 14, 2015; and

WHEREAS, Schwanewede/Hals Engineering has submitted and the Borough Engineer concurs with Change Order No. 3 in the amount of \$23,657.04 for additional work required to make asphalt repairs; and

WHEREAS, Change Order No. 3, increases the contract amount by \$23,657.04 to \$582,209.24; and

WHEREAS, Schwanewede/Hals Engineering prepared Estimate No. 5 for work performed by Haskell Paving, Inc. from April 25, 2016 through May 21, 2016 and the Borough Engineer concurs with Current Estimate No. 5 in the amount of \$23,183.90 for work performed on this project; and

WHEREAS, the Chief Financial Officer has certified that funds are available for this amendment to the contract.

NOW, THEREFORE, BE IT RESOLVED that the Municipal Council of the Borough of Ringwood hereby approves Change Order No. 3 in the amount of \$23,657.04 and Current Estimate No. 5 in the amount of \$23,183.90 to Haskell Paving, Inc., 30 Greenwood Lake Turnpike, Ringwood, NJ 07456; and

BE IT FURTHER RESOLVED that this payment will be made subject to receipt of the NJ Monthly Mannings Report and certified payroll records as required by the contract specifications.

\_\_\_\_\_  
JOHN M. SPEER MAYOR

I hereby certify that the above Resolution was adopted by the Municipal Council of the Borough of Ringwood at its Business Meeting of June 21, 2016.

\_\_\_\_\_  
KELLEY HALEWICZ, RMC  
BOROUGH CLERK

Council Member	Motion	Second	Ayes	Nays	Abstain	Absent
Speer			X			
Martocci			X			
Anderson	X		X			
Davison			X			
Marsala		X	X			
Noonan			X			
Schaefer			X			