
Resolution Number 

2016-249 

 

WHEREAS, a contract was awarded to CFM Construction, Inc., for the Skyline Drive 792 

Water Tank Rehabilitation, Contract No. 2015-102S – Temporary Water Service in the amount of 

$237,400.00 on May 17, 2016; and 

 
WHEREAS, Resolution Number 2016-229 adopted September 20, 2016 for Change Order 

No. 1 increased the contract amount by $7,733.00; and 

 

WHEREAS, the amount approved in Resolution Number 2016-229 did not increase the 

original contract amount by $7,733.00 as it was included in Item 24 Allowance and the contract 

amount must be revised to the original contract amount of $237,400.00; and     

 

WHEREAS, H2M Associates, Inc., has submitted and the Borough Engineer concurs with 

Change Order No. 2 in the amount of $18,590.00 for additional work to install an insertion valve 

to act as a line stop to prevent water from entering the 792 Water Tank.  Change Order No. 2 will 

not increase the contract amount because this additional work will be included in Item 25 

Allowance of the contract which is a contract allowance item; and 

 

WHEREAS, H2M Associates, Inc., has submitted and the Borough Engineer concurs with 

Change Order No. 3 in the amount of $2,268.00 for additional work required to re-install the first 

temporary water tank on Briscoe Chase.  Change Order No. 3 will not increase the contract 

amount because this additional work will be included in Item 25 Allowance of the contract 

which is a contract allowance item; and 

 

WHEREAS, H2M Associates, Inc., has submitted and the Borough Engineer concurs with 

Change Order No. 4 in the amount of $14,550.00 for additional work required to install a new fire 

hydrant on Briscoe Chase to accommodate the relocated temporary water tanks onto Briscoe 

Chase.  Change Order No. 4 will increase the contract amount by $14,550.00 (or +6.13% of the 

original contract amount).  The new contract amount would be $251,950.00; and 

 

WHEREAS, H2M Associates, Inc., prepared Current Estimate No. 3-Partial dated October 

7, 2016 in the amount of $63,521.64 for work performed by CFM Construction, Inc., on this 

project; and 

 

WHEREAS, the Chief Financial Officer has certified that funds are available.   

 

NOW, THEREFORE, BE IT RESOLVED that the Municipal Council of the Borough of 

Ringwood hereby approves the amendment to Change Order No. 1 as well as Change Order 

Nos. 2, 3, 4 as stated above and Current Estimate No. 3-Partial in the amount of $63,521.64 to 

CFM Construction, Inc., 5 Bay Street, Stirling, NJ 07980; and 

 

 

 

 

 

 

 

 

 

 

 

 

 



BE IT FURTHER RESOLVED that this payment will be made subject to receipt of the NJ 

Monthly Mannings Report and certified payroll records as required by the contract 

specifications. 

 

 

       ______________________________ 

JOHN M.  SPEER MAYOR 

 

I hereby certify that the above Resolution 

was adopted by the Municipal Council of 

the Borough of Ringwood at its Business 

Meeting of October 18, 2016. 

 

 

____________________________________                           

KELLEY HALEWICZ, RMC 

BOROUGH CLERK 

 
 

 
 

 

 

 

 

 

 

 

Reso book, Engineer, Clerk, Acct Payable 

Council 

Member 

 

Motion 

 

Second 

 

Ayes 

 

Nays 

 

Abstain 

 

Absent 

Speer   X    

Martocci   X    

Anderson  X X    

Davison   X    

Marsala X  X    

Noonan   X    

Schaefer   X    


