

WHEREAS, a contract was awarded to Bragaton Construction, Inc., for the Skyline Drive 792 Water Tank Rehabilitation, Contract No. 2015-102C - Tank and Coatings Rehabilitation on May 17, 2016; and

WHEREAS, H2M Associates, Inc., has submitted and the Borough Engineer concurs with Change Order No. 1 in the amount of \$14,400.00 for additional work required to install an additional 36" manway as required by AWAA D100. Change Order No. 1 will not increase the contract amount because this additional work will be included in Item 25 of the contract which is a contract allowance item; and

WHEREAS, H2M Associates, Inc., prepared Current Estimate No. 1 dated June 13, 2016 in the amount of \$17,150.00 and Current Estimate No. 2 dated July 5, 2016 in the amount of \$35,280.00 for work performed by Bragaton Construction, Inc., on this project; and

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE, BE IT RESOLVED that the Municipal Council of the Borough of Ringwood hereby approves Change Order No. 1 in the amount of \$14,400.00 and Current Estimate No. 1 in the amount of \$17,150.00 and Current Estimate No. 2 in the amount of \$35,280.00 to Bragaton Construction, Inc., 1700 Klem Avenue, Linden, NJ 07036; and

BE IT FURTHER RESOLVED that this payment will be made subject to receipt of the NJ Monthly Mannings Report and certified payroll records as required by the contract specifications.

JOHN M. SPEER MAYOR

I hereby certify that the above Resolution was adopted by the Municipal Council of the Borough of Ringwood at its Business Meeting of July 19, 2016.

KELLEY HALEWICZ, RMC
BOROUGH CLERK

Council Member	Motion	Second	Ayes	Nays	Abstain	Absent
Speer			X			
Martocci			X			
Anderson	X		X			
Davison			X			
Marsala		X	X			
Noonan						X
Schaefer			X			