

WHEREAS, a contract was awarded to CFM Construction, Inc., for the Skyline Drive 792 Water Tank Rehabilitation, Contract No. 2015-102S – Temporary Water Service in the amount of \$237,400.00 on May 17, 2016; and

WHEREAS, H2M Associates, Inc., has submitted and the Borough Engineer concurs with Change Order No. 1 in the amount of \$7,733.00 for additional work required to perform test holes to locate piping at the 792 Water tank and replace 25 feet of damaged piping. Change Order Number 1 will increase the contract amount by \$7,733.00 (or +3.2% of the original contract amount); and

WHEREAS, H2M Associates, Inc., prepared Current Estimate No. 2 dated September 6, 2016 in the amount of \$33,812.94 for work performed by CFM Construction, Inc., on this project; and

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE, BE IT RESOLVED that the Municipal Council of the Borough of Ringwood hereby approves Change Order No. 1 in the amount of \$7,733.00 and Current Estimate No. 2 in the amount of \$33,812.94 to CFM Construction, Inc., 5 Bay Street, Stirling, NJ 07980; and

BE IT FURTHER RESOLVED that this payment will be made subject to receipt of the NJ Monthly Mannings Report and certified payroll records as required by the contract specifications.

JOHN M. SPEER MAYOR

I hereby certify that the above Resolution was adopted by the Municipal Council of the Borough of Ringwood at its Business Meeting of September 20, 2016.

KELLEY HALEWICZ, RMC
BOROUGH CLERK

Council Member	Motion	Second	Ayes	Nays	Abstain	Absent
Speer			X			
Martocci		X	X			
Anderson	X		X			
Davison			X			
Marsala			X			
Noonan			X			
Schaefer						X

Reso book, Engineer, Clerk, Acct Payable